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Effort 
 

 

Description 
 

Status 

General 

Investigation 

(GI) 

Participate in an effort to study and develop 

projects for ecosystem restoration and flood 

reduction throughout the Chehalis basin. 

A discussion on the current status of the GI will take place at 

the December 16 meeting.  

Flood Plan Revise the draft Flood Plan, share with the public, 

and move toward adoption/approval. 

The Authority approved the Flood Plan on June 17 and sent a 

letter to member jurisdictions recommending they adopt the 

plan. 

Flood Entity 

Formation 

Move toward formation of a permanent 

governance and finance structure. 

At the last special Flood Authority meeting, FCS Group led a 

discussion on financial policies and feedback from the public 

meetings.  A discussion of issues relating to flood entity 

formation will take place on December 16. 

Public 

Involvement 

Conduct outreach to Flood Authority stakeholders.  FCS Group held public meetings on flood district formation in 

Rochester on Oct. 14, Montesano on Oct. 18, and Centralia on 

Oct. 28.  Summary reports on the meetings are available on 

the Flood Authority website. 

Upstream 

Storage Phase 

2B 

Fund Lewis County PUD evaluation of water 

storage facilities on the upper Chehalis River. 

Lewis County PUD provided an executive summary of the 

Phase 2B report to the Flood Authority on November 18.  

EES will be at the December 16 work session to provide more 

details and answer questions. 

Early Warning 

Program 

Design and implement a system to warn citizens in 

advance of an anticipated flood event. 

WEST Consulting’s design and implementation phase was 

approved May 20.  An update on the program will be 

provided at the Dec. 16 Flood Authority meeting. 

Fisheries Study Conduct a study of the effect of possible retention 

structures and other flood control measures on fish 

in the basin. 

Anchor QEA has been hired to conduct the fish study and 

have started work.  An update on the study will be provided at 

the Dec. 16 Flood Authority meeting. 

 


